San Jacinto River Waste Pits Superfund Site

PRP Lead: FS to ROD 3/24/2016 (30-D comment period)

NRRB Review-Proposed Plan-ROD

Target Date

Completion Date

EPA Dive Team Cell Inspection

Week of April 4

Corps of Engineers ES Alternatives Evaluation 4/8/2016
Corps of Engineers Cell Damage Assessment 4/4/2016
Finalize Feasibility Study Amendment 5/13/2016
Community Avaliability Meeting 5/25/2016
National Remedy Review Draft Package 6/30/2016
NRRB Review - Atlanta 7/25/2016
NRRB Comments/Responses 8/19/2016
Community Availability Meeting 8/24/2016
Develop Proposed Plan Fact Sheet 7/15/2016
Draft Proposed Plan 7/29/2016
Draft PP- Review TCEQ, HQs, Region 8/26/2016
Final Proposed Plan 9/9/2016
Final Administrative Record 9/15/2016
Final Proposed Plan Fact Sheet 9/16/2016
Public Notice in Media 9/23/2016
Public Comment Period Begin 9/26/2016
Public Meeting 10/12/2016
Public Comment Period End 10/25/2016
Receive Meeting Transcripts 10/28/2016
Prepare the Responsiveness Summary for ROD 11/30/2016
Draft Record of Decision 12/2/2016
Review Draft ROD-TCEQ, HQ, Region 1/6/2017
Final ROD 2/6/2017
Route ROD for Concurrence 2/7/2017
ROD Signature 3/7/2016
EPA Contacts Name Contact #

Remedial Project Manager Gary Miller (214) 665-8318

Community Involvement Coordinator

Donn Walters

(214) 665-6483

HQ Regional Liaison

Christine Poore

(703) 603-9022

Site Attorney

Anne Foster

(214) 665-2169

Enforcement Officer

Robert Werner

(214) 665-6724
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